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NPIC/TSSG ‘RED-1870-69
15 October 1969

MEMORANDUM FOR THE RECORD

SUBJECT: Stetus Report of the 1540 Light Table Situation

1. Due to the current stastus of negotiations, the information contained
in this memorsndum 18 extremely sensitive to Government interest. Every
effort must be made to see that this information is not revesled in such
a way that it might be made available to the related contractors or their
competitors.

2. The development of the subject table begen in December, 1965 when
the development objectives were forwarded to the |in
December, 1967. Subsequently, it was lesrned that | fras interested in
developing a prototype table at no cost to the Government. Consequently,

a copy of the development objectives were also made availeble to them. 1In
February, 1969 the two prototype tables were received at NPIC; one from

5X1
5X1

NN

25X1 |

3. Test and evaluation of these tables revesled there were desirable
features and shortcomings in each that were not necessarily characteristic
of the other; consequently, & new development objective was prepared to
incorporste the best features of both tables and protect againsgt their
shortcomings. This development objective wes submitted to| | 25X

25X1 | |for competitive proposals with the cleer implicetion that the
winner of this development phase would be likely to receive the subsequent
production order.

25X1 L. Proposals from both| have been received and
evaluated. The technological characteristics in the proposals wre competitive
but the costs are not. This may be seen from the following data:

Baglc Table Tilt Feature Manuels Total

25X1

5. We have decided to eward the development contract to the 25X1
25%1 | | and we intend to give[ |another opportunity to submit thelr
new cost breskdown and possibly negotiste a parallel contract with them,
if a ressonable price cost comparison cen be attained.
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SUBJECT: Status Report of the 1540 Light Teble Situation

6. We expect delivery of the new prototype, end the production model
specifications in mid-April 1970. We expect to begin negotistions of the
production contract in June 1970. The first production model should be
forthcoming in mid-October 1970, end by Jenuery 1971 we should have a
minimum of 50 tables completed at which time the production rate should
be approximstely 4O per month, depending upon the size of the order.

7. Our best guess at this time for the cost of the new table 1a ss
follows:

2. Light Table only

b. Mod II Rhomboid

e. [__]2k0 Microstereosc
d. Totel
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